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CCR No. 98-0282 Logged Date 5/23/98 Rev. A Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release B Change Class I

Title (description)
New /Modified FOS L4s from Patch Planning

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0260

RTM Change Start New Baseline |:|

Problem

New Patch Planning FOS Level 4s and links are being added and current Level 4s require modifications.

Proposed Solution
Add new Level 4s and all links, and modify appropriate requirements listed in the attached tables.

Default values: req_status = approved; ver_status = unverified.
a_verification_status = un-verified; s_verification_status = un-verified

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ECS Chief Eng [] FOS M&O
Procurement [ ] QO Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [ ] Security [] Subcontret [ ] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC  None Man-Months
Materials
Originator Carol Chachulski (signed) Carol Chachulski 3/23/98
Signature Date
Office FOS Office Manager (signed) Debbie Dunn  3/23/98
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ |
Comments:

CCB Chairperson  (Signed) Joe Guzek 5/13/98

Signature Date

CM010C96 ECS




